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16 January 1984

MEMORANDUM FOR: Distribution

FROM :
RECON/Guard Program Manager
Information Systems Research Division
Processing and Analysis Technology Group
Office of Research and Development
SUBJECT : RECON/Guard Program: Status Report 16 Jan 1984
REFERENCES . A. RECON/Guard Interface Control Document

(dtd 19 Jul 1983)
B. RECON/Guard Acceptance Test Procedures
(dtd 14 Oct 1983)

1. Delivery and installation of the RECON/Guard System was
completed from 14-16 December 1983. The Guard System resides in the
Ruffing Computer Center in GCO3 Hgs. as reflected in Reference A.

2. Immediately following the installation and check-out of the
Guard System, the formal acceptance test procedures were conducted.
The details of the formal acceptance tests are given in Reference
B. These formal acceptance tests were identical to those conducted
at the Guard System manufacturer's facility during the week of 17
October 1983 and were completed 13 January 19084.

3. Following successful completion of the formal acceptance
testing, the RECON/Guard System Evaluation Phase will begin
approximately 23 Jan 1984. Four configurations (outlined in the
attachment) will be used for Evaluation Phase testing. These
configurations (suggested by Mr. R. K. Bauer, Sytek RECON/Guard
Project Manager) will permit all aspects of Government Confidence
Testing (Attachment C) to be completed using both a live RECON
system interface, and separately a live COINS interface. The
appropriate configurations are Figures 2 and 3 respectively of
Attachment A. The configuration givern in Figure 1 is available for
backup/contingency testing.
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SUBJECT: RECON/Guard Program: Status Report 16 Jan 1984

4. During the week of 16 Jan 1984 the following activities are
scheduled: .

a. OCR

(1) 1installing various classification tags into the RECON
test data base

(2) generation of Guard System categories to process those
tags

(3) use of UpDate Guard to process RECON test data base

b. ODP/Engineering

(1) complete installation of terminal lines for Guard
System (GCO03) to OCR RECON test area (GH44)

c. ORD/0S/J. P. Anderson Co.

(1)  begin familiarization with Guard System (security
relevant) program code

(2) derivation of acceptance tests requirements for
On-Line Guards 2 and 3 (response counting and
multi-network versions)

(1) begin preliminary steps to realize on-line RECON
interface (communication line protocol testing)

(2) continued development of On-Line Guards 2 and 3

(3) connect Guard System control terminals in OCR RECON
test area (GH44)

5. Successful completion of the Government Confidence Testing
with the configurations of Figures 2 and 3 of Attachment A will
conclude the RECON/Guard Program.

6. Subsequent to successful completion of the RECON/Guard
program, a live COINS/Guard/RECON connection (Fig. 4 of Attachment A)
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could ke accomplished if desired by the customer office and approved

by proper authority.

Attachments:

A. RECON/Guard Evaluation Phase Configuration
RECON/Guard Phased Delivery Configurations

B.

and Schedule
RECON/Guard Confidence

Community RECON Error Generator (Program

Specifications)

Chairman, Computer Security Working Group

E. Technical Note (LTM)
Distribution:
1 - D/ORD
1 - D/ODP
1 - D/OCR
1 - C/PATG
1 - AC/ISRD
1 - RECON Committee Members
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